Questionnaire	&	Sai	mp	ling	Pla
Devel	or	$m\epsilon$	ent		

Jan - Mar 2022

Questionnaire Development:

- •Rough draft of questionnaire is developed: Jan 2022 (Complete)
- Privacy Impact Assessment is complete: Feb 2022 (Complete)
- Finalize question wording and order, and input questionnaire into online platform (QualtricsXM): Mar 2022

Sampling Plan Development:

- Sampling strategy is developed: Jan 2022 (Complete)
- •Work with other business units to obtain list of 500 randomly selected households: Mar 2022
- Print and mail survey invitations to selected households: Apr-May 2022

Survey & Analysis

Apr - Jun 2022

- Survey in field: May 2022
- Data cleaning: June 2022
- Prepare descriptive statistics: July 2022
- Prepare demographic profile: July 2022
- Analyze and validate scales/indices for social well-being and domains: Aug 2022

Pilot Preliminary Analysis to CSAB/Council

Sept/Oct 2022

Provide CSAB/Council:

- Descriptive statistics on the results of individual questions (e.g., % of respondents who reported being harassed by the police due to their identity, % of respondents who have someone they can rely upon for practical assistance in times of need, etc.)
- A demographic profile of respondents (e.g., the age distribution, the proportion of LGBTQ2S+ respondents, etc.)
- Answers questions and concerns about the logistical aspects of the survey (e.g., response rate, attrition rate, time to complete, etc.)

Questionnaire & Sampling Plan Finalization

Oct 2022

Questionnaire Finalization:

- Revise questionnaire based on analysis of pilot survey: Oct 2022
- Input final questionnaire into online platform (QualtricsXM): Oct 2022

Sampling Plan Finalization:

- Final sampling strategy is developed based on results of pilot: Oct 2022
- Work with other business units to obtain list of randomly selected households based on final sampling strategy: Oct 2022
- Print and mail survey invitations to selected households: Oct 2022

Analysis

Survey &

Nov 2022

- Survey in field: Nov 2022
- Data cleaning: Dec 2022
- Prepare descriptive statistics: Jan 2023
- Prepare demographic profile: Jan 2023
- Create final scales/indices:
 Feb 2023
- Break down results across various subpopulations:
 Feb 2023

Mar/Apr 2023

Final Survey

Results to

CSAB/Council

Present final survey results to CSAB/Council in Q1-Q2 2023:

- Detailed statistical analyses and report:
 - Analyses of the indices/scales for social well-being domains and for social well-being as a whole
 - Breakdown of results across various subpopulations
- Include the same demographic profile and logistical information as preliminary report
- Can also include descriptive statistics on the responses to individual questions